
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:41 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4
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Diary #: 037 Date: 10-Apr-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 945

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

rain & Showers Light Rain

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Paint

This morning at about 7:00, I received a call from Ankaur regarding CT’s response to RFI 2781, East
Saddle Splay Plate Metallizing Damage. I told him that the CT’s response went out yesterday, and we are
awaiting the designer’s response before finalizing it. We decided to meet out in the field.

Once out in the field at about 7:30, I met with Mike Gaya who remarked that he can build containment with
a heater installed, in order to avoid the inclement weather and paint the two splay plates today. He then
proceeded to place plastic tarp over rack next to his conex box to build the containment. ABF’s engineers,
Ankaur and Andrew told me that as soon as the response to the RFI is communicated, they will start the
repair work.
Once back at the office, I came across an e-mail sent by Adam Roebuck addressed to Brian and a whole
bunch of other folks which read as follows:

“ABF is still waiting for a response to ABF-RFI-002781R00 which relates to the east saddle splay plate
metalizing repair. This RFI is holding up installation of the splay plate and is starting to impact our work
sequence.
Please let us know what can be done to accelerate a response to this RFI so we can begin the repair

procedure as quickly as possible.”

Upon reading the e-mail, I immediately sent one of my own to Brian, explaining that the North Splay Plate
could have been done on Monday and ABF chose not to address it. I expressed my un-happiness over
Adam’s comments, which I found to be way out of line.

In addition, it was CT who had asked for the plate to be turned over last Wednesday, at which time the
damage was discovered, which implies utmost efficiency and shows CT’s pro-active approach. Had the
plate after falling off to the deck (by ABF), not been turned over, it would then have come to the field in a
damaged condition ready for installation. At this time CT would have asked ABF to remove and repair the
damage.

At about noon time, there was a response from the designer to this RFI and talking to Brian Boal, I relayed
Ankaur’s message that Bob Kick would like to see an e-mail with the response to proceed with the repair.

I was back on the field at about 13:00, at which time the North Splay Plate was brought in the containment,
which was followed by the South one shortly thereafter. The heater had been on providing a toasty and
very hot environment. At about 13:45, the environmental condition came in as follows:

Humidity: 17.7 – 21%
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Ambient Temp.: 100.4 F
Steel Temp.:76F
Dew Point:51.8 F

Employing a flapper disk, the profile roughness measurement for the South Splay Plate came in at: 2.4
mils. This is greater than the specified minimum by both SSPC-SP11 of 1.0 mil and the manufacturer’s
recommendation of 1.6 to 3.0 mils. For the North Splay plate, the surface preparation and pain for which
was done prior to the South side, the profile measurements came in at: 1.0, 1.0, 1.7, and 2.6 mils.

The painting of the North Splay plate was complete at 13:58, with the application of just one coat of
Interzinc 52. CT recommended two applications of un-thinned Organic Zinc Primer (Interzinc 52). The
reason I chose not to adhere to that recommendation was simply due to the fact that the paint thickness
measurement of the damaged areas was in the order of low 360s. The required paint thickness of these
metalized surfaces (per the Special Provisions) is 375 – 425 microns.

The painting of the South Splay Plate began at 14:10 and ended at 14:20. We will have to wait until
tomorrow to apply the 2nd coat as the recommended “Over coating Interval” per manufacturer is 2 hours
for a temperature of 104 F. This window drops to 3 hours for an ambient temperature of 77 F. With the
work force leaving at 15:30, there was not enough time to apply the 2nd coat.

Following the completion of this work, I returned to the office for the documentation of work and the
reviewing of the paint and compaction submittals for the up-coming work.

Hours worked: 7:00 – 17:30
Overtime: 2 hours

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-091.06704-0120F4 Install & Adjust PWS 91-95

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP BRANDON GAYAPainter 0.00 0.00 0.00 0.00

FOR MIKE GAYAPainter 0.00 0.00 0.00 0.00

APP Sage RayPainter 0.00 0.00 0.00 0.00

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR Mike GayaPainter 0.00 0.00 0.00 0.00

JNM Brandon GayaPainter 0.00 0.00 0.00 0.00

Attachment

SouthSplaySaddle-1stCoat (1) SouthSplaySaddle-1stCoat (2)
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SouthSplaySaddle-1stCoat
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